ISEP INSTITUTO SUPERIOR DE ENGENHARIA DO PORTO

LAPR3 2025/2026

Logistics On Rails - **SPRINT 3**

G051

Sofia Carvalho (1240898)	Mariana Moreira (1240905)	Leonor Moura (1240914)	Francisco Sá (1241341)
			

Sprint planning – Sprint 3

Planned Start Date: 24/11/2025

Planned End Date: 04/01/2026

Real Start Date: 01/12/2025

Real End Date: 04/01/2026

SPRINT BACKLOG		
Number of stories	26	
Number of bugs	0	
Number of tasks	38	
Number of Management Tasks (Scrum)	10	
Number of team members	Planned: 5	Actual: 5
Total planned **estimation** vs execution	Planned hours: 172 Executed hours: 167	

Sprint 3 Planning

Assigned User Stories (as stated in the project assignment)	**Committed?** Yes / No (according to team planning)	**Todo**	**Doing**	**Testing**	**Done**	**Blocked**
USBD31	Yes				X	
USBD32	Yes				X	
USBD33	Yes				X	
USBD35	Yes				X	
USBD36	Yes				X	
USBD37	Yes				X	
USBD39	Yes				X	
USBD40	Yes				X	
USBD42	Yes				X	
USBD44	Yes				X	


Sprint 3 Planning

Assigned User Stories (as stated in the project assignment)	**Committed?** Yes / No (according to team planning)	**Todo**	**Doing**	**Testing**	**Done**	**Blocked**
USBD45	Yes				X	
USAC10	Yes				X	
USAC11	Yes				X	
USAC12	Yes				X	
USAC13	Yes				X	
USAC14	Yes				X	
USAC15	Yes				X	
USAC16	Yes				X	
USEI11	Yes				X	
USEI12	Yes				X	


Sprint 3 Planning

Assigned User Stories (as stated in the project assignment)	**Committed?** Yes / No (according to team planning)	**Todo**	**Doing**	**Testing**	**Done**	**Blocked**
USEI13	Yes				X	
USEI14	Yes				X	
USEI15	Yes				X	
USLP08	Yes				X	
USLP09	Yes				X	
USLP10	Yes				X	


Work assigned by team member



Work assigned by type (componente)



Burndown Chart



Issues / Assumptions / unanswered questions

Description	Responsible	Date / sprint	Related issue / item in Git
Managing to connect the Raspberry device to our software.	Sofia Carvalho (1240898)	Sprint 3	#133

Daily Meetings

Date (of the meeting)	Place / duration	Team member 1	Team member 2	Team member 3	Team member 4
01/12/2025	Class / 15 min	X	X	X	X
02/12/2025	Class / 15 min	X	X	X	X
04/12/2025	Class / 15 min	X	X	X	X
09/12/2025	Class / 15 min	X	X	X	X
10/12/2025	Class / 15 min	X	X	X	X
12/12/2025	Class / 15 min	X	X	X	X
15/12/2025	Class / 15 min	X	X	X	X
16/12/2025	Class / 15 min	X	X	X	X
23/12/2025	Discord / 15 min	X	X	X	X
29/12/2025	Discord / 15 min	X	X	X	X

LLM performance assessment - Input (use Copilot with GPT-5 mandatory)

Source file (attach the file you have used):
The file is stored on the repository, following this path
sem-3-pi-25-26-g051-repo/Project/Scrum/Sprint3/SprintReview/Team Performance.pdf

Input (write down the prompt you used to ask for the performance assessment):
Let me know what you think about my team's performance in this review. You can find each team member's time/task schedule here for more effective feedback.

LLM performance assessment - Output

Output file *(attach the complete file extracted from the A.I. tool):*

https://chatgpt.com/share/695a5aba-22d8-8001-ae74-0cfe4e4ea763

Output *(write one line per team member):*

Francisco Sá (1241341) - Shows good problem-solving skills and a clear effort to deepen his technical understanding

Sofia Carvalho (1240898) - Persisted and contributed significantly to keeping the sprint on track.

Leonor Moura (1240914) - Her work reflects reliability and a good understanding of the project's technical structure as it evolved.

Mariana Moreira (1240905) - Her work was stable and dependable, with no major blockers reported, which helped ensure continuity in implementation.

LLM performance assessment – Critical Insight

Team Members' Opinion about the A.I. output

Francisco – I think this is correct. We adapted well to shifting priorities and worked through difficulties effectively.

Sofia – This evaluation is accurate. Our coordination work and persistence with technical challenges were needed to deliver the project with high quality.

Leonor – I agree with this assessment. Our contributions were consistent and well-balanced across the sprint.

Mariana – This assessment seems fair. Our steady work and proactive organization helped keep things on track.

Improvement Suggestion from LLM:

Improve team reflection

ISEP INSTITUTO SUPERIOR DE ENGENHARIA DO PORTO

Sprint Retrospective

Date: 04/01/2026

What went well?

- The sprint was completed successfully with effective communication across the team.
- The team delivered all committed user stories within the sprint timeframe.
- The review phase was conducted with sufficient time and attention to detail.
- The entire team contributed actively and consistently throughout the sprint.

What went wrong?

- Testing activities were constrained by limited access to specialised hardware resources, such as in ARQCP.
- Some tasks took longer than expected to be finished.
- Certain tasks exposed unforeseen technical dependencies.
- There were still some merge conflicts.

What we learned?

- Clear definition of acceptance criteria improves development efficiency.
- Establishing clearer ownership of tasks improves execution quality.
- The sprint is easier if everyone is involved.
- We improved our critical thinking during the design of the user story.

Sprint Retrospective

Date: 04/01/2026

Action items:


- This is the last sprint, there is still space for improvement, but we managed to deliver a product with high quality.

Overall Project Performance:

LLM evaluation: The LLM was helpful in reviewing our performance and providing optimization ideas. While the answers were usually clear, they occasionally lacked specificity. We assigned it a performance rating of 4.

Team evaluation: As a team, we feel like we work very well together. The project developed meets our expectations. We would grade ourselves with a 5, on a scale from 1 to 5.

Team feeling: We feel proud of everything we managed to accomplish throughout this whole process.



ISEP INSTITUTO SUPERIOR DE ENGENHARIA DO PORTO

