
Number of Tasks/Hours Graph



Daily Meetings

📅 01/12/2025 —First Meeting & Sprint Planning

In this meeting, we divided tasks for each discipline introduced in the third sprint of the project.

BDDAD:
The first three user stories will be developed by all members of the team. We are still waiting for the teacher's guidance on which individual user stories we are required to develop, so that we can distribute them among the group accordingly.

ESINF:
Leonor → User Story 11
Sofia → User Story 12
Francisco → User Story 13
Mariana → User Story 14
Rafael → User Story 15

⚠️ Agreement: if a user story is more complex, everyone can intervene to support.

LAPR:
The user stories for LAPR in this sprint have not been disclosed yet.

ARQCP:
User Story 10 will be developed by all members, as it involves assembling the sensors and light sign devices.
Leonor → User Story 12 & 16
Sofia → User Story 11 & 14
Francisco → User Story 13 & 16
Mariana → User Story 14 & 15

Additionally:
Started organizing tasks and responsibilities.

✍️Daily Meeting Comments

Sofia: We are planning to start developing ARQCP this week, and start to understand what needs to be done in ESINF.
Francisco: We are planning ESINF this week and developing the ARQCP.

📅 02/12/2025

✅ Yesterday

Leonor: Read the project document. Start working on ARQCP
Sofia: Read the project document. Added ESINF and BDDAD user stories to the board. Started the importer functionality.
Mariana: Read the project document.
Francisco: Read the project document. Start working on ESINF.

🎯 Today's Tasks

Leonor: Add the ARQCP user stories to the board. Understand the requirements for the User Stories.
Sofia: Continue working on the importer. Understand the requirements for the User Stories.
Mariana: Add the LAPR user stories to the board. Understand the requirements for the User Stories.
Francisco: Continue working on ESINF. Start ARQCP.

⚠️ Problems & Solutions

Leonor: No problem yet.
Sofia: Understand which structures we should use on ESINF.
Mariana: No problem yet.
Francisco: Understand which structures we should use on ESINF.

✍️Daily Meeting Comments

Sofia: We have started to develop the importer for the new csv files, we are just finishing some details on it. I am still understanding what needs to be done on ARQCP.
Francisco: I'm having some trouble understanding certain details in ESINF and I'm trying to figure out what needs to be done in USAC13.

📅 04/12/2025

✅ Yesterday

Leonor: Worked on ARQCP.
Sofia: Fixed Route problem according to Sprint Review. Worked on ARQCP and the Importer.
Mariana: Worked on ARQCP
Francisco: Worked on ARQCP and continue to understand the user story for ESINF.

🎯 Today's Tasks

Leonor: Continue working on ARQCP
Sofia: Continue working on ARQCP and the Importer.
Mariana: Continue working on ARQCP.
Francisco: Continue working on ARQCP.

⚠️ Problems & Solutions

Leonor: No problem yet.
Sofia: Still trying to understand the main goal of this Sprint.

Mariana: No problem yet.
Francisco: Understand which structures we should use on ESINF.

✍️Daily Meeting Comments

Sofia: This sprint is more complex than the other 2, so we are still trying to understand all the details.

📅 09/12/2025

✅ Yesterday

Leonor: Worked on ARQCP and ESINF.
Sofia: Worked on ESINF implementation and ARQCP. Waiting for teacher review to finish importer.
Mariana: Worked on ARQCP.
Francisco: Worked on ESINF and ARQCP.

🎯 Today's Tasks

Leonor: Continue implementation of ARQCP and ESINF.
Sofia: Implement changes on Importer according to Teacher's review.
Mariana: Continue implementation of ARQCP.
Francisco: Finish implementation of ESINF and continue implementation of ARQCP.

⚠️ Problems & Solutions

Leonor: No problem yet.
Sofia: Connecting Arduino device to my UTM.
Mariana: Connecting Arduino device to my UTM.
Francisco: Connecting Arduino device to my Virtual Machine.

✍️Daily Meeting Comments

Sofia: We are progressing as we expected, there were some problems with the Arduino Device, but we manage to connect it.

📅 10/12/2025

✅ Yesterday

Leonor: Worked on ARQCP and ESINF.
Sofia: Finished implementation of Importer. Reviewed work of ESINF. Worked on ARQCP.
Mariana: Worked on ARQCP and ESINF.
Francisco: Finished ESINF implementation. Worked on ARQCP.

🎯 Today's Tasks

Leonor: Update relational model. Continue implementation of ARQCP and ESINF.
Sofia: Update relational model. Continue implementation of ARQCP.
Mariana: Update relational model. Add Database user stories to the board. Work on ARQCP and ESINF.
Francisco: Update relational model. Work on ARQCP.

⚠️ Problems & Solutions

Leonor: Understanding the structure of the project on ARQCP.
Sofia: Understanding the structure of the project on ARQCP.
Mariana: Understanding the structure of the project on ARQCP.
Francisco: Understanding the structure of the project on ARQCP.

📅 **12/12/2025**

✅ **Yesterday**

Leonor: Worked on ARQCP and ESINF.
Sofia: Making connection of Arduino. Worked on ARQCP.
Mariana: Continue the implementation of ESINF.
Francisco: Worked on ARQCP. Start implementing BDDAD.

🎯 **Today's Tasks**

Leonor: Work on ARQCP.
Sofia: Work on ARQCP.
Mariana: Work on ESINF.
Francisco: Work on ARQCP

⚠️ **Problems & Solutions**
No problem

📅 **15/12/2025**

✅ **Yesterday**

Leonor: Finish ARQCP.
Sofia: Finish ARQCP and USBD35.
Mariana: Finish ESINF.
Francisco: Finish USBD37 and ARQCP.

🎯 **Today's Tasks**

Leonor: Working BDDAD and ESINF.
Sofia: Working on BDDAD.
Mariana: Working on ARQCP.
Francisco: Working on BDDAD.

⚠️ **Problems & Solutions**
Sofia: Problem connecting the Arduino data to the Virtual Machine.

📅 **16/12/2025**

✅ **Yesterday**

Leonor: Finishing BDDAD and continue implementing ESINF.
Sofia: Continue implementing BDDAD.
Mariana: Continue implementing ARQCP.
Francisco: Continue implementing BDDAD.

🎯 **Today's Tasks**
Leonor: Continue implementing ESINF.
Sofia: Continue implementing BDDAD.
Mariana: Continue implementing ARQCP.
Francisco: Continue implementing BDDAD.

⚠️ **Problems & Solutions**
No Problem

📅 **23/12/2025**

Activity: Team meeting to finalize and update the relational model.

⚠️ **Problems & Solutions**

Problem: We had an extra entity in the inheritance hierarchy that was unnecessary.

Solution: We realized we could simplify the model by keeping only one entity, removing the redundant one.

📅 **29/12/2025**
Activity: Meeting with the Database professor to clarify remaining doubts for Sprint 3.

Discussion Points & Outcomes:

Reviewed questions and uncertainties related to Sprint 2.

Received guidance and clarifications to ensure proper implementation.

Defined next steps based on professor’s feedback.